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Adamstown ðthe experience so faró



Background to Adamstown 

The SDZ Approach



Dublin Region

ÅStrategic location

Å< 10 miles from city centre

Å15 mins by train

Å500 acres

Å3 landowners

ÅExcellent road & rail links



Adamstown in Context

Å10,000 homes

Å125,000sq m

Å30,000 population = Dundalk

Å15yr programme



Year -1998



Year - 2001



Statutory Context

ÅóAction on Housingô

ÅPlanning & Development Act 2000

ÅñSpecified development of Economic / Social 
importance to the Stateò 

ÅPlanning Scheme ï2003

ÅDevelopment that complies must be granted 
permission

ÅNo appeal by any party to an Bord Pleanala

ÅScheme supersedes any Development Plan in force for 
the area



Year - 2003

11 Development Zones

ÅLow Density: 15 ï25 / acre 

ÅMed Density: 25 ï30

ÅHigh Density: 30 ï35

ÅOverall: medium 20 ï25

KEY ATTRIBUTES

ÅDesign  / Planning Guidance

ÅPhasing: Infrastructure Delivered in Tandem with Housing

ÅFast-track Planning Process



Year - 2008



Physical & Social Infrastructure at 
Adamstown 

SECTION 2



Community Facilities

Å 3 Primary schools   

Å Secondary school

Å 4 Major Parks        

ï74 acres

Å 9 Community 

centres

Å 3 Enterprise 

centres

Å Civic building

Å Leisure centre

Å 1500 Childcare 

Places

Å Health centre 

Å Place of Worship

Å Local Centres

Å District Centre



Adamstown Phasing

ÅCritical to delivery of the Planning Scheme

ÅUpfront Infrastructure and Service Delivery and Design Quality 

required in return for long term planning certainty

Å13 Key Phases- approximately 800 dwellings per phase

ÅFacilities and Infrastructure required as part of each Phase

ÅMust complete to develop beyond



Phase 1A  0-500 dwellings
R120 Upgrade; Adamstown Link Road; Lucan Palmerstown Watermain.



Phase 1B  501-1,000 dwellings
Loop Road 1; Basic Rail Station; Outer Ring Road.



Phase 2  1001-1,800 dwellings
Primary School; Community Centre; Lucan Esker Pumping Station.



Phase 3  1801-2,600 dwellings
Leisure Centre; Tober Pumping Station; Tober stream; District Centre Phase 1; Community Centre 
number 3



Phase 4  2,601-3,400 dwellings
Celbridge Link Road; Secondary School; Community Centre Number 3; Tandys Park.



Phase 5  3,401-4,200 dwellings
Kildare Route Project: Doubling of Railway Line; Complete Rail Station; District Centre Phase 2.



Phase 6  4,201-5,000 dwellings
Primary School Number 2; Community Centre Number 4; Boulevard Park; Enterprise Centre



Phase 7  5,001-5,800 dwellings
Celbridge Link Road; Airlie Park; Tandys Lane Local Centre; Community Centre 5; Civic Building.



Phase 8  5,801-6,600 dwellings
Primary School Number 3; Tobermaclugg Local Centre; Community Centre Number 6.



Phase 9  6,601-7,400 dwellings
Tobermaclugg Park; District Centre Phase 3; Community Centre Number 7.



4 years onéé
Housing- Progress  

3000 Units Permitted - Phase 4

1200 Under Construction

900   Units Occupied - Phase 1B

15% Social & Affordable


